VB/-70 Superfund Site Weekly Budget Summary #05
Phase |l Rapid IV, 8A Contract # WSH28F-04-D-(1§tj Costs Thru:
US Army Corps Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 BL iIC 7/16/2004
J Start Date: 16-Jun-04 OCU M FM‘I‘
of Engineers.  p.,;j Rosponse/Project Resources Inc. Completion:  25-Mar-05
i
Original T.O. Cost $ 3,056,170.00 Budget Summary: ) ) 3 2022480
| Task: Qriginal Budget | Current Budget | This Week | Costto Date |
Modifications: $ - [mdirect Cosis: B '
Current T.O. Cost $ 3,056,170.00 Construction Work Plan 3 585972 | $ 585972 | % - $ -
Mobilization/Crew Rotation $ 56,926.90 | § 56,926.90 | § 475856 | % 15,761.93
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217389748 217389748 13,696.31 | $ 56,720.49
Modification Fee: N/A $ - Per Diem & Lodging $ 18171963 |% 18171963 (% 12,669.83 | $ 4164416
Total Fee: $ 183,020.00 Home Office Support 3 16,64743 | § 1664743 | § - $ -
Final Report/Proj Close-Out | $ 14,143.74 1 $ 1414374 | § - $ -
Current T.0.Funds: $ 2,873,150.00
Direct Costs: _ _
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 712426 | $ - $ 45915
1) None $ - Site Co-ordination, Pre-Excav] $  59.901.73 |$  59,901.73|$  11,209.56 | $  34,327.24
[Removal, Impacted Soils $ 28506922]|% 2850692213 2256346 [ % 85,381.39
Current T.0.Funds: $ 2,873,150.00 T&D, Impacted Soils 3 52668630|% 526686801(% 19,253.94 1 % 6§2,524.86
Site Costs to date: $ 637,793.95 Sampling & Analysis 3 10,320.38 [ § 10,32038 | % 410954} % 5,439.42
Site Funds Available: | 3 2,235,356.05 | Restoration/Backfill $ 473788109 473788.10 (% 52,616.94 | $  214,343.21 |
Excludes: Fee, Fixed Price Subcontracls Sod/Seed $ 187,37640|% 18737640 | % 10,30985( % 46,198.87
Garden/F twr Beds $ 11,71080]|% 1171080 $ 121413 [ § 6,472.64
Costs to Date T.0. #1: {Fee Excluded) Rock/Mulch/MiscGnd Cv | § 8256270 | % 8256270 % 19,940.67 | § 45,826 .48
Indirect Costs  18% $ 11415658 . Sprinkler Systems $ - $ - $ - $ 1,943.04
Direct Costs: 82% $ 523637.46 Post Construction Maint. $ 101,75090[% 101,75090 | $ - $ -
$ 637,794.04 Site Co-ord, Follow Up As Bitg $ 50901708 5990170 | $ - 3 -
This week: Site Teardown 3 9,152.30 [ 9,152.30 | $ - $ -
Indirect Costs  18% $ 31,124.70 Community Air Monitoring $ 3339.701 % 333970 | $ 275.04 | § 6,856.90
Direct Costs: 82% $ 142,060.80 Fuel/Oil Misc Field Supplies | $ 64,94660 | $ 6494660 | $ 566.77 | $ 13,864.268
$ 173,185.50 ASARCO Support $ 1,261.75 | & 1,261.75 | $ - $ -
LBP Assesment $ 14312220]3% 14312220| 3% - 3 -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730 |% 35244730 | 9% - $ <.
Indirect Costs: $ 3,501.83 Rounding Adjustment $ - ] (0.09)
Direct Costs: $ 17,009.16 Fee $ 183,02000]% 183,020.00 3 -
) $ 20,510.99 Totals $ 3,056,170.00 [ $ 3,056,170.00 | $ 173,185.50 | $ 637,793.95
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  11/1/2008 |
Target Complelion, Field Ops 15 Oct 04




VB/I-70 Superfund Site Weekly Cost Summary #05
Phase |l Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 7/16/2004
Us Army Corps Start Date  16-Jun-04
of Engineers« Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 2 of 5
| Thru7/9/04 {$ 2692678613 290761618 61703185 8272196 |3 21,44514}$  394.21]$ - el 8 464,608.51 |
Date Labor Per Diem Equipment |  Material Subcontracts | Analytical Fee Daily Total Total Phase l
7/10/2004 [$ 1677156 % 1,82980[% 2978141(% 10184 | 3 - $ - $ - $ 2163134 ]|% 48623985
7/11/2004 | $ 77187 | % 171124 | § - 3 - $ - $ - $ - $ 248311 |$ 488,722 96
| 7/12/2004 | $ 1557011 1% 169562 |% 292005|% 6,939.02|% 207816($ - $ - $ 2021196 |% 517,934.92
7M3/2004 | $ 1661687 |$ 2,01545|% 2929005 |¢% 208579 (% - $ - $ - $ 2364716 |3 541,582.08
7/14/2004 1§ 1592856 |$ 169103 |$ 292905|% 13943911§ 410954} - $ - $ 3860209 |% 580,184.17 |
512004 |$ 17311059 182080|% 294629|3F 4569.76(% - $ - 3 - $ 2665690|% ©606,841.07
7116/2004 |$ 2104787 |$ 189689|§ 305662 |% 495159(%5 _- $ - 3 - 5 30952971% 637,794.04
This Week | $ 104,017.89 [ $ 12,66983[$ 17,718.20 [$ 32,59191[$ 6,187.70 [ $ - 13 - |3 17318553 .
To Date $37328575]9 4174509 |$ 7942138 | $ 11531387 |$ 27632841% 3942113 - $ 63779404 |
Weekly Cost by Category VB/I-70 Superfund Site
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m I E[ VBI/I-70 Superfund Site Weekly Budget Summary #05
Phase i Rapid IV, BA Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 38 7/16/2004
us Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 13 |
Page 3 of 5
~ To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect CostsiaRE
Construction Werk Plan $ - $ - $ - $ -
Mobilization/Crew Rotation $ 1579193 | § 41558 (| $ 475856 )% 366.04
Site Admin & Indirects $ 56,72049 | & 1,49264 | $ 13,696.31 | $ 1,053.56
Per Diem & Lodging ] 4164416 | § 109590 [ $ 12,669.831% 974 .60
Home Office Support 3 - 1% i . - 18 -
Finat Report/Proj Close-Out $ - 1% - 1% - 13 -
Total Indirect Costs: $ 11415658 [$ _ 3,004.12|8  31,124.70 |5 _ 2,384.21
Direct Costs: )
Site Set-up/Maintenance $ 459151 9% 12081 % - 5 -
Site Co-ordination, Pre-Excav | § 3432724 | $ 203351 % 11,209.56 | $ 862.27
Removal, Impacted Soils $ §5,381.39 1% 224688 | % 22563461 % 1,735.65
 T&D, Impacted Soils 3 6252486 | 164539 % 1925394 | § 1,481.07
Sampling & Analysis 3 543942 1% 14314 | § 410954 |3 316.12
Restoration/Backfill $ 2143432148 564061 [ § 5261694 | % 4,047.46 |
Sod!SeeEI_ $ 4619887 | & 121576 | % 10,309.85 | § 793.07
Garden/Fiwr Beds 3 6,47264 | $ 17033 1 3 121413 1% 93.39
Rock/Mulch/Misc Gnd Cv $ 4582648 | $ 1,205.96 | $ 1994067 i & 1,5633.90
| Sprinkler Systems $ 1,943.04 | § 51.13] 9 I E -
Post Construction Maint. $ - $ - $ - $ -
|Site Co-ord, Follow Up AsBits | $ - |8 - 19 - I3 .
Site Teardown $ - $ - $ - 3 -
[Community Air Monitoring $ 6,856.90 | $ 180.44 | § 27594 | $ 21.23
Fuel/Qil Misc Field Supplies $ 13,86426 | & 36485 | $ 566.77 | $ 43.60
ASARCO Support $ - 13 - 18 - 13 -
Total Direct Costs: $ 523637465 13,77993[$ 14206080 [$ 10,927.75 |
Sub Totals: $ 63779404 3 1678405 % 173185580 $ 13,321.86
Fee $ 151,449.05 § 977.09 % - 3 977.08
$ 78924309 $ 177,76114 3 17318550 $ 1429905

* Per Site averages do nol include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks.
*** Soil Removal Fee Prorated across 155 Anticipated Sites




VB/1-70 Superfund Site Weekly Budget Summary #05
Phase | Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 7116/2004
US Army Corps StartDate:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  25-Mar-05
Page 4 of 5
- - Completed Sites (Overall) _ _
Lead Based Paint Current Budget | Cost To Date hﬁ%&@pﬂerﬁu — Cross-Over | Task Order #01] Total To Date
L8P Site Co-Ord $ B E - 2003 133 0 0 133
LBP Assesment $ 14312220| % - 2004 33 _80 38 151
LBP Abaterment $ 352447.30}% - Total 166 80 35 284
$ 49556950 $ -
[Avg SFiSite | 3,243 | 3,948 | 4335 3,581]
Fee: $  31,570.95
: *[Avg Cost/Site” [§ 1805057 |3 16,42507 |$ 16,/84.051% 17,424.34 |
*[AvgCost/SF | $ 550]% 4161 % 408 |8 4.87 |
* Excludes Fee
[ Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
3758 Saint Paul St 4,941
3810 Williams St 2,797
4355 Saint Paul St 3,104
4682 Josephine St 1,054
3419 High St 2,420
4350 Saint Paul St 4,486
4785 Columbine St 3,300
3611 Fillmore St 5,187 |
3625 Saint Paul St 6,512
4430 Fillmore St 3,159
3532 Fillmore St 3,541
4780 Clayton St 4756 |
4445 Milwaukee St 2,570
—_—
Total SF This week 47,827
Total SF Task Order #1 156,212
Total SF 2004 568,034
Total SF All Contracts (3) 1,017,008




: VBI/I-70 Superfund Site Weekly Budget Summary #05
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru;
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 711612004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page S of
Forward Look:
— Dly Burn Rate | _
Task | Current Budget | CosttoDate | Remaining | 4 Week Avg [ Duration | Estto Compl Variance

Construction Work Plan $ 585072 1% - $ 585072 1% - 89 3 - $ 5,859.72
Mobilization/Crew Rotation $ 56,9269013% 1579103 |% 41134957 | 9% 425.89 89 3 3780408 | % 3,230.89
Site Admin & Indirects $ 217,389.74 |$ 5672049 |% 160,669.25|% 1,752.75 89 $ 15699434 ( $ 4,674.91
Per Diem & Lodging 3 181,71963 |$ 41644168 14007547 |8 1,32319 89 $ 117,76407 | $ 22.311.40
Home Office Support $ 1664743 [ -8 16647433 - 89 [3% - 1s 16.647.43
Fina! Report/Proj Close-Out $ 14,143.74 | $ - $ 1414374 |$ - 89 3 - $ 14,143.74
Total Indirect Costs: $ 40268716 [$ 114,156.58 378,53058 | § 3,501.83 3 31166245 | % 66,868.09
Direct Costs:
Site Set-up/Maintenance $ 7.124.26 | $ 45915 | 3% 666511 | % 16.40 89 5 145044 | $ 5,205.67 |
Site Co-ordination, Pre-Excav || $ 59,901.73 | § 3432724 |$ 255744818 1,13590 21 $ 2385381 1% 1,720.68
IRemoval, Impacted Soils $ 28506922 1§ 8538139|% 19968783 |% 2756122 89 3 24485864 | § (45,170.81)
T&D, impacted Soils $ 52668680 |$ 6252486 |$ 46416194 | § 2027.16 89 3 18041762 | § 283,744.32
Sampling & Analysis 3 10,320.38 | $ 543942 | $ 488096 | $ 194.27 LS $ 3,500.00 | $ 1,380.96
Ee_storation!Backﬁll $ 473,788.10 | § 21434321 |$ 25944489 |§ 6,788.87 89 3 604,209.56 | § (344,764.67)

SodiSeed 3 187,37640 | § 4619887 |$ 14117753 |$ 1,592.36 89 $ 14172042 $ (542.89)
 _Garden/Flwr Beds $ 11,71080 1 $ 5,47264 | § 523816 | § 231.17 89 $ 20,573.75 | % (15,335.59)

Rock/Mulch/Misc Gnd Cv $ 8256270 1$ 45826481% 36,73622|% 155677 89 3 138,562.37 | (101,816.15)
" Sprinkler Systems $ — - [$__ 19430413 (1,943.04)[ % 59.39 89 3 8,176.09 | (8,119.13
Post Construction Maint, $ 101,75080 | $ - $ 101,75090 | 3 - a9 3 - $ 101,750.90
Site Co-ord, Foliow Up As Bits | $ 59,901.70 | § - $ 59901701 % - 89 $ - $ 59,901.70
Site Teardown $ 9,15230 | § - $ 9,152.30 | § - 89 $ - $ 9,152.30
|Community Air Monitoring $ 3,339.70 | $ 685690 1§ (3,517.20)[ § 239.49 LS $ 4,500.00 | § (8,017.20)
FuelfOil Misc Field Supplies $ 6494660 | $ 1386426 |$ 51,08234 |3 406.16 89 $ 3614829 | § 14,934.13
ASARCO Support $ 1,261.75 | $ - $ 126175619 - a9 3 1,261.75 | § -

" |LBP Assesment $ 143,122.20 | $ - $ 143,12220| % - 89 3 143,122.201 3% -
LBP Abatement $ 352,447.30 | $ - $ 352447.30| % - 89 $ 352447.30 | $ -
Total Direct Costs: $ 2,380,46284 [$ 523,637.46 | $1,856,825.38 17,009.18 g A3 190280116 | § (45,975.78)

Fee __ $ 183020003 -~ |$_183020.00 EETE }_ 183,020.00 | § :
Totals o $ 3,056,170.00 | 3 637,794.04 | $2.418,.375.96 | $ 20,510.99 :%_*‘..u- b 2,397,4683.65 | $ 20,892.31




Project Costs for Current Week by Type

VB - 1/70 Phase 111
Week Ending 7/16/2004
S = e

% 475856 | $ 244 40 $ 4,514,118
004 Sile Adminvindirects $ 1369820 | % 8,6846.11 3 2566845 1% 1,283.73
005 Lodging/Per Diem $ 12,664.83 4+  12,000.83
Q1D Site Coord. 3 11.20057 | % 10,838.91 $ 272.86
011 Removal 3 2258348 | % 19,537.38 % 3.026.08
012 T&D $ 1925303 | § 15,729.52 $ 352441
013 Sampling Analysis $ 4,10954 $ 4,109.54
014 Backill $ 52,6169 | ¢ 39,768.48 $ 668542 | % 5,085.04
015 Sod & Sead $ 10,30085 | % 8,701.36 $ 956.02 | $ 57341 1% 207816
016 Garden & Flowers b ] 1,294.14 $ 1,214.14
017 Rock and Muich $ 1994067 | $ 1,256.70 $ 18,604,97
021 Community Air Mon. $ 275.94 $ 275.94
022 FOG & Supples $ 566.77 $ 11032 1% 46645

Totals § 173,18549 $ 10401788. § 1266983 $ 1771820 $ 3259190 § 6,18769 $



Project Costs JTD By Type

VB - 1/70 Phase II1

$ 15,701.04 | $ 8,204.08 $ 0,587 .64
004 Site Admin/indirecls $ 56,72046 | 3 41,087 81 101.84 11,801.84 | § 2878.97
005 Lodging/Per Diem $ 41,644.15 41.644.16
009 She Sel-uoMaint. 3 459,16 | 459168
010 Site Goord. 3 3432725 | 8 32,001.84 1,31903 | $ 1,008.58.
011 Removal $ 8538137 | & 70,153.74 1364158 | $ 1,568.06
012 T&D $ 62,52487 | & 47,164.34 * 15,380.53
013 Samphing Analysis $ 543841 $ 77471 % 427050 | % 364 20
014 Backel 3 21434317 |$ 144 584.90 31,26647 | $ 38.411.71
015 Sod & Seed $ 46,190.63 | $ 21,482.85 430514 | & 25882114 1782163
016 Garden & Flowers 3 577645 $ 577645
017 Rock and Mulch $ 4652267 | § 7.784.96 10920 | $ 36,538.43
021 Communily Air Mon. 3 8.856.86 131819 $ 554070 | $ -
022 FOG & Supplies 3 13,864.28 11032 | § 13,763.98
027 Sprinkler Syatem $ 194304 | $ 1,532.13 $ 410.01

Totals $° 637,79395 $ 37328572 § 4174599 $ 7942138 $ 11531384 3% 2763283 % 39420 &



7/19/2004

. 12:55 PM
Project Variance Repont
VB - 1/70 Phase III
Friday, July 16, 2004
%{%\*\‘é" ¥ 3 A 3 ) Rty HE: 2
2 ‘\'--. % - s ; = i _-‘“ i - SR 5 e 7 e

Consiruetion Work Plang 1] 1S 5859.72 5,850.72 - 0.0 5,869.72 5.850.72 6,850.72 - 0.0% |
Mobilzalign/Crew Rotallon 500] EACH £6,926.00 56,626.90 1576164 38.2% 8,723.64 27,628.41 43,620.35 {13,300.88)f -23.4% |
Stie Adminlstration and Indlirecls a400] MTH 217,368.74 217,388.74 56,720.48 27.4% £1,791.75 150,403.24 207,123.71 {10.268.04)F 4.7%
Lodging & Per Diem 400] MTH 181,719.63 181,719.63 4164415 226% 46,029.65 142,507.80 184,151.85 243232] 1.3% |
Home Office Suppon 400] MTH 16,847.43 16,047.43 - 0% 4,161.86 16,647.43 16,847.43 000 00%
Final Reporl ol LS 8.428.74 §,428.74 - 0% 8.428.74 B.A28. 74 042874 - 0.0% |
Project Closa-Oul 1.00 S 715.00 1,715.00 - 0% 7,715.00 7,715.00 2,715.00 - 1.0% ]
Site Setup/Maintenance 1800 | WK 1124.20 7,124.26 459.16 4% 44839 8,715.09 7,74.24 4508] o7%
Sie Coordinalion 158,00 ] EACH 53,001.73 56,601.73 34.927.25 55.5% 399.21 27,535.51 61,682.76 196103] 3.3% |
Removal Impacied 534,75000 | SF 285,069, 27 285,069.22 85.381.37 26.8% 0.60 235,503.90 320,886.27 3581605] 126% |
TAD of Impacted Solls 540090 ] TON 218,756.20 219,756.20 62,524.87 23.9% 31.15 189.123.26 261,648.13 4189193 F 15.1% |
Sampling & Analysts 24.80000] Tow 10,320.38 10,320.38 5,439.41 53.5% 0.41 4,798.12 10,167.53 152.85) -15%
Restoration 53475000 SF 473,780.40 423.788.10 214,343 17 43.1% 63 282 97360 497,318.83 72520.73] 17.4% |
Sod & Seed 156.00 | EACH 187,376.40 167,378.40 46, 198.83 27.5% 1,084.31 121,849.34 168,048.18 {19,328 24) -10.3% |

)16_|Garden & Flower Bed 155.00 | EACH 11,710.80 11,710.80 577845 49.4% 7542 881578 11,691.65 (18.16] 0.2% |
Rock, Mulch, & Misc 155.00 | EACH 82 562.70 82,582.70 26,522.67 53.0% 556.61 39,772.57 80,295.24 3732654 45%
Past Construction Maintenance | 534,750.00] SF 101,760.90 101,750.90 - 0% 0.19 104,602.50 101,602.50 {148.408 -0.1%
She Coordination Follow-up 155.00 | EACH 50,9017 53,501.70 - I 386.46 59.901.77 £8,901.77 0.07 0
Ste Teardown & Demoblization 100] LS 9,152.3 9,152.30 - ).0% 9,152.30 5,152.30 6,152 30 . 0%
Comunity Alr Monilor 400 | MTH 339 7 3,339.70 8,650.89 100.0% 170258 - B850, 35181 1063%
Fuel, Ok, Misc Fleld Supplies 9600 | DAY 64,846.60 64,946.60 13,664.28 20.8% £94.82 52,813.36 66,677.63 1,731.03 .
Asarco Support 190] LS 261.00 1,261.00 - 3.0% 1,201.00 1,291.00 (261.00 - 0%
FAD to Landfil 280000 TON 306,930.60 306,930.60 - 2.0% 100.82 308,930.40 306,830.40 ﬂ .0% |
Lead Base Palnt Assesment 450.00 | EACH 143,122.20 143, 122,20 - £ 318,05 143,122.05 143,122.05 0.154  0.0%
L.ead Base Painl Abatement 100.00 | EACH 352447 30 352,447.30 - X 3,524.47 352,447.30 352,447,309 - D.0% |
Sprinkler System 00| 1S - 50,000.00 | % 1,943.05 8% 49,821.68 47,878.93 49,821.68 17832 -0.4%
Fee ool 1S 183,020.00 183,020.00 | - .0% 183,020.00 183,020.00 183,020.00 - 0.0% |

}
Totals 100 tS5 $ 3,056169.25 $§ 3,056,16925 § 637,793.95 20.9% $ 38320076 $ 252963627 $ 217743022 $121,260.97 40%

iofa



